
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

October 16, 2006, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:00 PM, with the

following present:

		Keith Davignon, Chair, Tom Bruce, Paul DiModica, Craig Dwyer, Bob

Geddes, Donna Morelle, Earl Wood

			Also Attending:  Richard Hilton, Mark Lindgren, Craig Showstead;

Dimeo: Kosta Bitsis, Mark Maroni, Jeff Morris; KBA: Ed Cifune, Mike

McKeon   				

	

I.  	Discussion Phase III

A.  KBA Updates - Mr. Cifune reported the pre-bid conference for the

science wing and cafeteria is scheduled for October 31st at 10:00 a.m.

 Mr. Morris noted the ad to bid will be in the paper tomorrow.  Mr.

Maroni reported they sent out about 250 faxes to subs for the job.  Mr.

Cifune reported he and Mr. Morris met with the fire marshal to look at

conduits above the ceilings and the condition was better than they

thought it would be.  The Library location can stay; existing transfer

grilles/exhaust systems will remain in both buildings;

mechanical/pump rooms can remain located where they are with the

addition of smoke detectors and sprinklers.  Access is to be



restricted with a key system.  They are not seeking variances on stair

handrails and guards.  They did speak to the building inspector

regarding height and area.  They will be replacing plastic transom

panels with compliance panels.

	B.	Dimeo Updates - Mr. Morris reported they are having a problem

with change orders.  The Superintendent suggested he document a

dollar value on the delays.  Mr. Bruce noted there is a special meeting

scheduled Monday on some of what Mr. Morris has requested.  Mr.

Maroni reviewed the value management summary.  On 5-1 CMU will

be used with drywall backup.  It was noted on 10-1 that if smart

boards are not included, they must have white boards.  Under 16-1,

Mr. Hilton noted the building is used for a shelter and a generator is

needed for lighting, boiler, telephone and elevator.  Mr. Geddes asked

about 2-3, loop drainage, and wether it is a requirement or a

recommendation.  

The Chair suggested the committee see the construction site.  It was

agreed to meet in the High School Foyer at 5:30 prior to the next

meeting to tour the renovation area.  Mr. Morris reported they are

almost done with the art/music framing.  The roof work is being done

along with the window wall.  The classrooms are patched back in the

science wing.  He explained that they can’t expand parking in the

front yet; it is still a construction site.  
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	C.	Vote to Purchase Computers - The Superintendent reported this is

an E2T2 matching grant   Mr. Bruce noted this is for 120 Dell

computers through the master state agreement.  On a motion by Mr.

Dwyer, and a second by Mr. DiModica, it was UNANIMOUSLY VOTED

TO APPROVE the purchase of 18 lap top computers in the amount of

$27,039.35.

On a motion by Mr. DiModica, and a second by Mr. Wood, it was

UNANIMOUSLY VOTED TO APPROVE the purchase of 120 computers

with the existing resolution and piggy back on the state bid, not to

exceed $107,026, plus installation.

II.	Phase II Construction/Renovation Update - The Chair reported that

per Mr. DeQuattro there has been some progress, but it is slow.  He

felt it was not so much Mr. DePasquale’s inaction as not being able to

get subs.  The balancing report and door threshold are the two

largest items.

III.	Old/New Business - None.

IV.	Approval of Minutes

	A.	October 2, 2006 - On a motion by Mr. Wood, and a second by Mr.

Dwyer, it was VOTED 6-0 TO APPROVE the minutes, with Mr. Bruce

out of the room.



	

V.	Vote to go into Executive Session for Discussion and/or Action

Items Referred to in GLRI 42-46-5

	A.	Negotiations/Litigation

		1.  Potential Litigation

On a motion by Dr. Morelle, and a second by Mr. Geddes, it was VOTE

6-0 TO APPROVE recessing to Executive Session, with Mr. Bruce out

of the room.  The meeting recessed at 7:22 p.m. 

The Open Session meeting reconvened at 8:05 p.m.  On a motion by

Mr. Wood, and a second by Dr. Morelle, it was UNANIMOUSLY VOTED

TO APPROVE sealing the Executive Session minutes.

Mr. Wood’s departure is noted at 8:06 p.m.

VI.	Approval of Invoices 

A.  Central Nurseries - Discussion ensued regarding an invoice from

Central Nurseries for $7,330.   An itemized invoice will be requested.

	B.	Shades - On a motion by Mr. DiModica, and a second by Mr. Dwyer

and Mr. Geddes, it was VOTED 6-0 TO APPROVE payment for High

School locker room shades in the amount of $794., without Mr. Wood.
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	C.	KBA - On a motion by Mr. Dwyer, and a second by Mr. Geddes, it

was VOTED 6-0 TO APPROVE payment through September for

$22,756.35 ($22,550 services and $206.35 for reimburseables), without

Mr. Wood.

	D.	Geotechnical - On a motion by Mr. DiModica, and a second by Mr.

Geddes, it was VOTED 6-0 TO APPROVE payment to KBA for

geotechnical services under reimburseables in the amount of

$8,274.25, without Mr. Wood.

On a motion by Mr. DiModica, and a second by Mr. Dwyer, it was

VOTED 6-0 TO APPROVE adjourning the meeting at 8:15, p.m.,

without Mr. Wood.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved October 30, 2006


